Experiences on Blue Gene at SDSC

Don Thorp February 23, 2005





Installation went very smoothly

Mon Dec 6

- Blue Gene single rack arrived & installation began
- Service node (p275) running Suse 8
- Front-end nodes (4 B80s) running Suse 9
- SDSC supplied Cisco switch for Service Net

Mon Dec 13

- First user got on machine & started acceptance test
- Machine had to run for three days straight

Fri Dec 17

- Second user got on machine & performed more tests
- Machine was accepted





No Problems Next Three Weeks

- Numerous mpirun bugs & features were found
 - Classical benchmarks
 - HPC application
- Security team ran audit
 - Shared report with IBM





First Troubleshooting Episode during the Second Month

- On Tue Jan 18 an unscheduled power outage occurred
- Two days later machine was brought back up
 - Software was upgraded from Driver 480 to 521
 - Upper half complained of midplane error
 - Lower half ran until "transaction log" filled
- Problems were resolved and appear due to
 - Shutdown procedures corrupting DB2
 - Changed LAN switch setting after reboot; "portfast" disabled
 - Driver 521 software docs incomplete; 480 in /discovery
 - More bad customer cables
 - Increased transaction log buffer to accommodate data loads





Nearterm and Longterm Projects

Filesystem Improvements

- Replace existing single NFS server with 40 servers
- GPFS client residing in IO Nodes

Tighten Security

- Some action required by IBM
- Some changes in implementation

Large IO Benchmarking

- Measure maximum IO throughput
- LoadLeveler





Network Configuration



